



## Business Warehouse IPEDS Project

### Project Time Line

Description of Task		November	December	January	February	March	April	May	June	Responsibility
<b>Move Cubes to BW Verification</b>										
Financial		Completed					04/01/04			
Human Resources	HeadCount/Actions						04/01/04			
	Benefits	Completed					04/01/04			
	Distributions						04/01/04			
14-Day Student Data							04/01/04			
Financial Aid Data							04/01/04			
<b>Move Cubes to BW Production</b>										
Financial								05/01/04		
Human Resources	HeadCount/Actions							05/01/04		
	Benefits							05/01/04		
	Distributions							05/01/04		
14-Day Student Data								05/01/04		
Financial Aid Data								05/01/04		
<b>Identify BW Report Writers</b>			12/05/04							Don Scroggins
<b>Decision on Security</b>					02/01/04					Neal Wormsley
<b>Identify Technical Issues for BW Consultant</b>		In Process								Mike McNeil Joel Reeves
<b>BW Consultant to UT</b>					?					Neal Wormsley
<b>Training</b>	Report Writers	In Process								Neal Wormsley
	Users									Neal Wormsley
<b>Roll Out</b>								05/01/04		